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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:                     Rapidly Emplaced Bridge System (REBS)

PURPOSE OF MODIFICATION:     Add Requirement for Eight (8) REBS Production Units Under SubCLINs 4001AB and 5001AB

PRIOR CONTRACT AMOUNT:       $ 16,981,016.06

AMOUNT THIS ACTION:          $  4,914,400.00

TOTAL CONTRACT AMOUNT:       $ 21,895,416.06

The purpose of this bilateral Modification P00055 is to increase the REBS unit production quantities by four (4) units each for Program

Years 4 & 5, for a total increase of eight (8) additional REBS production units. The additional units are required in the quantity of

four (4) each under subCLINs 4001AB and 5001AB, respectively. The contract is hereby modified as follows:

1. Section B - Supplies or Services and Prices/Costs:   _________________________________________________

   a. SubCLINs 4001AB and 5001AB are revised to incorporate the funding and delivery schedule for four (4) REBS units each.

   b. Funding added under 4001AB and 5001AB is $2,457,200.00 each for both subCLINs.

2. Section F - Deliveries or Performance: The "Required Delivery Schedule" under paragraph F.1 is revised to include delivery scheduling   _____________________________________

for the additional production units under subCLINs 4001AB and 5001AB.

3. Section G - Contract Administration Data: Updated to include the applicable accounting data related to the funds obligated by this   ________________________________________

modification under subCLINs 4001AB and 5001AB.

4. Section H - Special Contract Requirements: Paragraph H.2.1 is revised to reflect additional funds available for Contract performance   _________________________________________

as a result of this modification. The revised amounts are corrected to include the increase resulting from the award of modifications

P00056 and P00057 prior to the award of this modification P00055.

5. As a result of this modification, the Total Contract Amount is increased by $4,914,400.00 from $16,981,016.06 to $21,895,416.06.

6. The Contractor and the Government do mutually agree that this modification represents the agreement of the parties.

7. Except as specifically provided for in this modification, all other terms and conditions of Contract DAAE07-01-C-S089 as

previously modified remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0059 ***

  2 8

DAAE07-01-C-S089 P00055

GENERAL DYNAMICS SANTA BARBARA SISTEMAS GMBH



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

4001          NSN: 5420-01-481-3959

              SECURITY CLASS: Unclassified

4001AB        PRODUCTION QUANTITY                                         4          EA   $ 614,300.00000  $      2,457,200.00              ___________________                                                          ______________   __________________

              PROGRAM YEAR: 4

              NOUN: REBS (QTY 4)

              PRON: P176K0722T    PRON AMD: 02    ACRN: AR

              AMS CD: 53152831125

                The contractor shall deliver the RAPIDLY

                EMPLACED BRIDGE SYSTEM IAW ATPD 2311 and

                other requirements herein.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW7039S531  Y00000    M                3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            30-NOV-2008

                 002               2            31-DEC-2008

              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.
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5001          NSN: 5420-01-481-3959

              SECURITY CLASS: Unclassified

5001AB        PRODUCTION QUANTITY                                         4          EA   $ 614,300.00000  $      2,457,200.00              ___________________                                                          ______________   __________________

              PROGRAM YEAR: 5

              NOUN: REBS (QTY 4)

              PRON: P176K0702T    PRON AMD: 02    ACRN: AR

              AMS CD: 53152831125

                The contractor shall deliver the RAPIDLY

                EMPLACED BRIDGE SYSTEM IAW ATPD 2311 and

                other requirements herein.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW7039S533  Y00000    M                3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            31-JAN-2009

                 002               2            28-FEB-2009

              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.
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SECTION F - DELIVERIES OR PERFORMANCE

F.1 REQUIRED DELIVERY SCHEDULE

"CLIN": Contract Line Item Number as further defined in the schedule.

"DAYS": Number of Days after the date of the contract.

Rapidly Emplaced Bridge System (REBS) Production Delivery Schedule

Base Production

Production Year (Fiscal Year)        FY01              FY02     FY03

Days After Contract Award/Call Up    365               365      365

Delivery Date                        Aug 02   Nov 02   Mar 03   Jan 04

REBS Quantity                        2**      2***     2        4

Base Production

Production Year (Fiscal Year)        FY04              FY05              4001AB            5001AB

Days After Contract Award/Call Up    420      450      480      520      550      580      610      640

Delivery Date*                       Jul 08   Aug 08   Sep 08   Oct 08   Nov 08   Dec 08   Jan 09   Feb 09

REBS Quantity                        2        2        2        2        2        2        2        2

*   Delivery Date based upon Base Call Ups FY04 & FY05 - May 2007; 4001AB & 5001AB Award - June 2007.

**  Units for First Production Unit Inspection (FPUI) and Production Verification Test (PVT).

*** Units for Initial Operational Test and Evaluation (IOT&E). The unit used for FPUI will also be used for either PVT or IOT&E.

    4th PY Production units                               4th PY Units under 4001AB   _________________________                             ___________________________

-14 months following callup: 2 units            -18 months following exercise: 2 units

-15 months following callup: 2 units            -19 months following exercise: 2 units

    5th PY Production units                                 5th PY Units  under 5001AB    ________________________                               ____________________________

-16 months following callup: 2 units            -20 months following exercise: 2 units

-17 months following callup: 2 units            -21 months following exercise: 2 units

                                               *** END OF NARRATIVE F0001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

4001AB  P176K0722T             AR       1        $               0.00  $       2,457,200.00            $       2,457,200.00

        53152831125                   7ZCB03

        A17P51251CRP

5001AB  P176K0702T             AR       2        $               0.00  $       2,457,200.00            $       2,457,200.00

        53152831125                   7ZCB03

        A17P51251CRP

                                                                           _________________

                                                         NET CHANGE    $       4,914,400.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AR        21   72035000071C1C09P53152831E1  S20113                W56HZV           $       4,914,400.00                                                                                                          __________________

                                                                                          NET CHANGE    $       4,914,400.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      16,981,016.06              $       4,914,400.00              $      21,895,416.06

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AR       21  070920350000     S20113  71C1C095315283112531E1              7ZCB03S20113  W56HZV
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.1     CANCELLATION CEILINGS AND PROGRAM YEAR DEFINITIONS

H.1.1   Pursuant to FAR 52.217-2, CANCELLATION UNDER MULTI-YEAR CONTRACTS, the Contractor shall be paid a cancellation charge not to

exceed the percentage shown below in the event the Program Year(s) after the first Program Year is (are) cancelled.

                                                                           PERCENTAGE OF TOTAL

                PROGRAM YEAR(S) CANCELLED                  ORIGINAL MULTI-YEAR CONTRACT PRICE (EXCLUDING OPTIONS)

                           2-5                                                      24%

                           3-5                                                      19%

                           4-5                                                      13%

                            5                                                        6%

H.1.2   Program Year Definitions:

First Program Year: Date of Award through the 365th day following award.

Second Program Year: The 366th through the 730th day after award.

Third Program Year: The 731st through the 1095th day after award.

Fourth Program Year: Call up no later than 30 Jun 07 and performance completed by 30 Aug 08.

Fifth Program Year: Call up no later than 30 Jun 07 and performance completed by 30 Oct 08.

H.2     AVAILABILITY OF FUNDS- FUNDING SCHEDULE

H.2.1   Pursuant to H.3, entitled "Limitation of Price and Contractor Obligation", funds are available for the performance of this

contract in the following amount(s):

FIRST PROGRAM YEAR:  $3,354,897.37

SECOND PROGRAM YEAR: $2,272,348.70

THIRD PROGRAM YEAR:  $7,813,479.03

FOURTH PROGRAM YEAR: $4,311,682.80

FIFTH PROGRAM YEAR:  $4,143,008.16

H.2.2   If the Second Program Year is not cancelled, and unless a later period is agreed to by the parties, the Contracting Officer

shall notify the Contractor in writing of an increase in the amount set forth in Paragraph H.2.1 sufficient for performance of the full

hardware requirements for the Second Program Year.  This increase will be provided by contract modification within 695 days after

contract award.

H.2.3   If the Third Program Year is not cancelled, and unless a later period is agreed to by the parties, the Contracting Officer shall

notify the Contractor in writing of an increase in the amount set forth in Paragraph H.2.1 sufficient for performance of the full

hardware requirements for the Third Program Year.  This increase will be provided by contract modification within 1060 days after

contract award.

H.2.4   If the Fourth Program Year is not cancelled, and unless a later period is agreed to by the parties, the Contracting Officer

shall notify the Contractor in writing of an increase in the amount set forth in Paragraph H.2.1 sufficient for performance of the full

hardware requirements for the Fourth Program Year.  This increase will be provided by contract modification no later than 30 Jun 07.

H.2.5   If the Fifth Program Year is not cancelled, and unless a later period is agreed to by the parties, the Contracting Officer shall

notify the Contractor in writing of an increase in the amount set forth in Paragraph H.2.1 sufficient for performance of the full

hardware requirements for the Fifth Program Year.  This increase will be provided by contract modification no later than 30 Jun 07.

H.3     LIMITATION OF PRICE AND CONTRACTOR OBLIGATION

H.3.1   Funds available for performance are described at Paragraph H.2. The amount of funds available at award is not considered
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sufficient for the performance required for any program year other than the First Program Year. When additional funds are available for

the full requirements of the next succeeding program year, the Contracting Officer shall, not later than the date specified in the

Schedule (unless a later date is agreed to), so notify the Contractor in writing. The Contracting Officer shall also modify the amount

of funds described in the Schedule as available for contract performance. This procedure shall apply for each successive program year.

H.3.2   The Government is not obligated to the Contractor for any amount over that described in the Schedule as available for contract

performance.

H.3.3   The Contractor is not obligated to incur costs for the performance required for any program year after the first until written

notification is received from the Contracting Officer of an increase in the availability of funds. If so notified, the Contractor's

obligation shall increase only to the extent contract performance is required for the additional CLINs for which funds are made

available.

H.3.4   If this contract is terminated under the "Termination for Convenience of the Government" clause, "total contract price" in that

clause means the amount available for performance of this contract, as in Paragraph H.2.1 above, plus the amount established as the

cancellation ceiling (H.1). "Work under the contract" in that clause, means the work under program year requirements for which funds

have been made available. If the contract is terminated for default, the Government's rights under this contract shall apply to the

entire multiyear requirements.

H.3.5   Notification to the Contractor of an increase or decrease in the funds available for performance of this contract under another

clause, i.e., and "Option" or "Changes" clause shall not constitute the notification contemplated by Paragraph H.3.1, above.

H.4     OPTIONS TO INCREASE RAPIDLY EMPLACED BRIDGE SYSTEM (REBS)

H.4.1   The Government may exercise options for additional quantities of RAPIDLY EMPLACED BRIDGE SYSTEM (REBS) at the prices identified

in Section B.  The total option quantity available for the five program years is 22 each.  The unit price for the option is governed by

the program year in which it is exercised.  The contract option periods allowing the Government to order additional REBS units under

subCLINs 4001AB and 5001AB are valid for exercise until 15 Nov 07. The Contracting Officer may exercise the options in one or more

increments, subject to the stated total quantity limitations.  Options shall be exercised by bilateral contract modification; the

modification shall also contain the delivery schedule for the option quantities.

H.4.2   The unit prices for option quantities set forth in Section B exclude all non-recurring costs required for (and amortized over)

the basic multi-year requirements.

H.4.3   Delivery of option quantities shall be negotiated prior to option exercise but shall not exceed 100% of the scheduled basic

quantity monthly delivery, unless otherwise agreed to by the Contractor.

H.7     GOVERNMENT FURNISHED PROPERTY

H.7.1   The Government will furnish the following property to the contractor after contract award.

        1 ea Common Bridge Transporter w/winch  NSN: 2320-01-443-8023

        1 ea Palletised Loading System (PLS) trailer  NSN:  2330-01-303-5197

        1 ea Bridge Adapter Pallet NSN:  3990-01-442-1939

H.8     NOTATION OF EXCHANGE RATE

The fixed exchange rate used in preparation of RFP DAAE07-01-R-S025, subsequently awarded as DAAE07-01-C-S089, is 1.95583 DEM which is

equal to 1 EURO.  If you divide the rate of DEM for dollars used in the contract award (DEM 1.96) by the fixed exchange rate of EURO to

DEM, you get a EURO at a dollar rate of EURO 1.002=$1.00. This notation is only beneficial for auditing purposes.

                                               *** END OF NARRATIVE H0001 ***
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